COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/29/2008

ESTIMATE SUMMARY 17:03:22
CONTID: C12623 ESTIMATE NO: 0025 PROG SPEC YR:2005
PCN: 12623-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 381.( DAYS TIME ALLOW: 416 WORK DAYS
S/0 WCR 16 - N/O SH 119 PERCENT TIME: 91.59 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: IM 0253-160
S/0 WCR 16 - N/O SH 119
NAME OF ROAD: 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/15/2008 DATE TIME STARTED 09/20/2006
10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 09/20/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 39,671,805.86 PARTICIPATING $  32,171,403.14 S 3,976,962.54
AWARD PROJECT AMT: $ 35,949,933.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.09% TOTAL EARNINGS 32,171,403.14 3,976,962.54
FUNDS AVAILABLE: $ 7,500,402.72 STOCKPILED MATERIALS 408,346.86 —71,726.18
GROSS EARNINGS 32,579,750.00 3,905,236.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -539,249.00 0.00
SECURITIES ENCUMBERED 539,249.00 0.00
NET EARNINGS 32,579,750.00 3,905,236.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 32,579,750.00 3,905,236.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,905,236.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 201-00000  *CLEARING AND GRUBBING 1.000 0.900
LS 0.050 1,431.30
28,626.00000 0.950 27,194.70
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
26,631.75000 1.000 26,631.75
0020 202-00001  *REMOVAL OF STRUCTURE 80.000 61.000
EACH 1.000 640.50
640.50000 62.000 39,711.00
0025 202-00010 *REMOVAL OF TREE 20.000 20.000
EACH 0.000 0.00
121.25000 20.000 2,425.00
0030 202-00025 *REMOVAL OF DITCH LINING 3,667.000 2,658.000
LF 0.000 0.00
4.50000 2,658.000 11,961.00
0035 202-00035 *REMOVAL OF PIPE 10,000.000 8,143.500
LF 256.500 2,821.50
11.00000 8,400.000 92,400.00
0040 202-00037  *REMOVAL OF END SECTION 33.000 13.000
EACH 1.000 147.75
147.75000 14.000 2,068.50
0045 202-00090 *REMOVAL OF DELINEATOR 360.000 360.000
EACH 0.000 0.00
5.00000 360.000 1,800.00
0050 202-00201  *REMOVAL OF CURB 154.000 0.000
LF 154.000 1,232.00
8.00000 154.000 1,232.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 405.000 405.000
LF 0.000 0.00
8.25000 405.000 3,341.25
0060 202-00210 REMOVAL OF CONCRETE PAVEMENT 103,338.000 97,524.000
SY 0.000 0.00

2.29000 97,524.000 223,329.96
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 202-00220 *REMOVAL OF ASPHALT MAT 2,055.000 1,988.000
SY 67.000 469.00
7.00000 2,055.000 14,385.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 235,964.000
SY 22,749.000 40,038.24
1.76000 258,713.000 455,334.88
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 20,000.000 13,890.000
SF 1,106.000 1,382.50
1.25000 14,996.000 18,745.00
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0090 202-00810 *REMOVAL OF GROUND SIGN 79.000 40.000
EACH 29.000 2,631.75
90.75000 69.000 6,261.75
0095 202-01000 *REMOVAL OF FENCE 26,674.000 23,294.000
LF 0.000 0.00
0.30000 23,294.000 6,988.20
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 2,999.000
LF 306.000 535.50
1.75000 3,305.000 5,783.75
0105 202-01300 *REMOVAL OF END ANCHORAGE 17.000 5.000
EACH 2.000 581.00
290.50000 7.000 2,033.50
0110 202-04001 PLUG CULVERT 10.000 1.000
EACH 0.000 0.00
408.00000 1.000 408.00
0112 202-04002 *CLEAN CULVERT MCR LINE 4 SCO 8 5.000 5.000
EACH 0.000 0.00
2,464.31000 5.000 12,321.55
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0113 202-05150 SANDBLASTING MCR LINE 10 SCO 14 104,500.000 57,319.000
SF 0.000 0.00
0.69000 57,319.000 39,550.11
0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 412,913.000
cY 6,647.000 39,017.89
5.87000 419,560.000 2,462,817.20
0120 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 398,891.000 318,011.000
cy 68,273.000 560,521.33
8.21000 386,284.000 3,171,391.64
0125 203-00100 *MUCK EXCAVATION 20,649.000 7,082.000
cY 1,219.000 6,095.00
5.00000 8,301.000 41,505.00
0130 203-01100 PROOF ROLLING 300.000 78.750
HOUR 8.500 956.25
112.50000 87.250 9,815.63
0135 203-01500  BLADING 200.000 126.000
HOUR 0.000 0.00
203.25000 126.000 25,609.50
0140 203-01550 DOZING 40.000 32.750
HOUR 0.000 0.00
167.50000 32.750 5,485.63
0145 203-01555 DOZING (LANDSCAPING) 200.000 7.750
HOUR 0.000 0.00
167.50000 7.750 1,298.13
0150 203-01597 *POTHOLING 200.000 139.500
HOUR 3.000 525.00
175.00000 142.500 24,937.50
0153 206-00065 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 100.200 100.200
(FLOW-FILL) UNDER ROADWAY
cy 0.000 0.00
72.50000 100.200 7,264.50
0155 207-00205 TOPSOIL 63,548.000 40,629.000
cy 2,126.000 9,567.00
4.50000 42,755.000 192,397.50
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT : IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 207-00405 TOPSOIL (SPECIAL) 49,699.000 34,895.000
cy 3,126.000 16,411.50
5.25000 38,021.000 199,610.25
0165 208-00002 *EROSION LOG (12 INCH) 22,152.000 8,066.000
LF 550.000 2,200.00
4.00000 8,616.000 34,464.00
0170 208-00011 *EROSION BALES (WEED FREE) 5,000.000 1,403.000
EACH 209.000 2,508.00
12.00000 1,612.000 19,344.00
0175 208-00020 *SILT FENCE 33,000.000 29,699.000
LF 180.000 225.00
1.25000 29,879.000 37,348.75
0180 208-00045 CONCRETE WASHOUT STRUCTURE 12.000 8.000
EACH 0.000 0.00
1,716.00000 8.000 13,728.00
0185 208-00051 STORM DRAIN INLET PROTECTION 187.000 143.000
LF 44.000 968.00
22.00000 187.000 4,114.00
0190 208-00070 STABILIZED CONSTRUCTION ENTRANCE 40.000 29.000
EACH 0.000 0.00
520.00000 29.000 15,080.00
0195 208-00110 SEDIMENT REMOVAL AND DISPOSAL 300.000 0.000
CcY 0.000 0.00
46.50000 0.000 0.00
0200 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.700
L S 0.100 2,500.00
25,000.00000 0.800 20,000.00
0205 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,756.50000 0.000 0.00
0225 210-00810 *RESET GROUND SIGN 6.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0230 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0235 210-00825 *RESET FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 213.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0245 210-01180 *RESET GUARDRAIL (SPECIAL) 19,386.000 2,490.000
LF 0.000 0.00
6.75000 2,490.000 16,807.50
0250 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
504.50000 0.000 0.00
0255 210-02510 RELAY SPRINKLER SYSTEM 0.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0260 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
565.25000 0.000 0.00
0262 210-04020 MODIFY INLET MCR 15 2.000 2.000
EACH 0.000 0.00

1,406.08000 2.000 2,812.16
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
402.50000 0.000 0.00
0270 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
589.75000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 200.000 80.200
ACRE 8.750 3,045.00
348.00000 88.950 30,954.60
0280 213-00002 *MULCHING (WEED FREE HAY) 400.000 169.900
ACRE 8.750 2,800.00
320.00000 178.650 57,168.00
0285 213-00061 *MULCH TACKIFIER 80,000.000 33,334.000
1B 1,780.000 3,115.00
1.75000 35,114.000 61,449.50
0290 213-00100 *SOIL BINDER 80.000 43.200
ACRE 0.000 0.00
240.00000 43.200 10,368.00
0295 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
0300 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 303.000 303.000
SY 0.000 0.00
1.25000 303.000 378.75
0301 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE 11 SCO 28,901.000 28,901.000
14
sy 0.000 0.00
2.00000 28,901.000 57,802.00
0305 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800
LS 0.000 0.00

10,000.00000 0.800 8,000.00
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 250-00050 *MONITORING TECHNICIAN 20.000 12.000
HOUR 0.000 0.00

60.00000 12.000 720.00

0320 250-00110 *HEALTH AND SAFETY OFFICER 20.000 9.000
HOUR 0.000 0.00
75.00000 9.000 675.00

0323 304-03000 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCO17 2,663.150 1,663.150
TON 0.000 0.00

14.75000 1,663.150 24,531.46

0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 54,000.000
cYy 10,138.000 205,294.50
20.25000 64,138.000 1,298,794.50

0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 0.000
CcYy 0.000 0.00

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
CcYy 0.000 0.00

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 477.470
CY -477.470 -3,953.45

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.000

8.28000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0025

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 MATERIAL ALLOWANCE 8,326.000
cy -8,326.000 -68,939.28
8.28000 0.000 0.00
0325 MATERIAL ALLOWANCE 5,724.000
CYy -5,724.000 -47,394.72
8.28000 0.000 0.00
0325 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
8.28000 0.000 0.00
0325 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00
8.28000 0.000 0.00
0325 MATERIAL ALLOWANCE 0.000
cy 18,661.000 154,513.08
8.28000 18,661.000 154,513.08
0327 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 6) 0.000 -13,948.210
GRADATIONS SCO 15
DOL 0.000 0.00
1.00000 -13,948.210 -13,948.21
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 245.140
TON 0.000 0.00
95.75000 245.140 23,472.16
0331 900-00006 ADDED ITEM (DOLLAR)/ SCO 12 PRICE REDUCT OVERWT 0.000 -300.000
TRUCKS
DOL 0.000 0.00
1.00000 -300.000 -300.00
0335 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 70,443.000 37,685.900
TON 1,860.620 100,938.64
54.25000 39,546.520 2,145,398.71
0336 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) CMO 7 595.610 595.610
SCO32 (SPEC)
TON 0.000 0.00
76.54000 595.610 45,587.99
0340 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,442.000 1,442.000
sy 0.000 0.00
27.00000 1,442.000 38,934.00
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 264,761.000 197,816.500
sy 60,882.700 2,179,600.66
35.80000 258,699.200 9,261,431.36
0345 MATERIAL ALLOWANCE DOWELS AND TIE BARS AT CR 20 1/2 & 36,509.575
WFR
SY -36,509.579  -94,559.81
2.59000 -0.004 -0.01
0346 900-00006 ADDED ITEM (DOLLAR)/ OUT OF SPEC TESTS 13" PCCP 0.000 -9,195.360
5C029
DOL 0.000 0.00
1.00000 -9,195.360 -9,195.36
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,550.000 2,315.000
sY 235.000 1,938.75
8.25000 2,550.000 21,037.50
0352 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 16,039.000 16,039.000
sy 0.000 0.00
1.42000 16,039.000 22,775.38
0355 503-00042 *DRILLED CAISSON (42 INCH) 56.000 56.000
LF 0.000 0.00
125.00000 56.000 7,000.00
0360 503-00048 *DRILLED CAISSON (48 INCH) 62.500 31.000
LF 31.500 7,245.00
230.00000 62.500 14,375.00
0365 506-00209 RIPRAP (9 INCH) 1,633.000 1,293.000
cY 117.000 6,669.00
57.00000 1,410.000 80,370.00
0367 506-01020 GEOGRID REINFORCEMENT (1100) SCO31 9,264.000 3,212.000
sy 6,052.000 26,326.20
4.35000 9,264.000 40,298.40
0368 506-01020 GEOGRID REINFORCEMENT (1200) SCO31 4,938.000 4,938.000
SY 0.000 0.00
4.97000 4,938.000 24,541.86
0370 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,273.000 241.300
cy 145.400 36,204.60

249.00000 386.700 96,288.30
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 601-01000 CONCRETE CLASS B 402.000 239.500
cy 0.000 0.00
461.00000 239.500 110,409.50
0380 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00
280.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 12,234.000 7,004.000
1B 0.000 0.00
0.62000 7,004.000 4,342.48
0390 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
159.25000 8.000 1,274.00
0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,445.500 2,020.000
LF 425.500 17,126.38
40.25000 2,445.500 98,431.38
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 -0.001
LF 0.000 0.00
15.37000 -0.001 -0.02
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 2,275.600
LF 45.000 1,878.75
41.75000 2,320.600 96,885.05
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 2,690.600
LF 53.000 3,021.00
57.00000 2,743.600 156,385.20
0410 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 3,162.000
LF 64.000 4,320.00
67.50000 3,226.000 217,755.00
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 1,310.100
LF 0.000 0.00
90.25000 1,310.100 118,236.53
0420 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 416.000
LF 8.000 806.00
100.75000 424.000 42,718.00
0425 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000
LF 0.000 0.00
99.50000 128.000 12,736.00
0430 603-02425 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 890.000
LF 24.000 3,270.00
136.25000 914.000 124,532.50
0435 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 1,070.000 976.000
LF 94.000 17,296.00
184.00000 1,070.000 196,880.00
0440 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
530.75000 0.000 0.00
0445 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 5.000
EACH 0.000 0.00
636.50000 5.000 3,182.50
0450 603-05024 24 INCH REINFORCED CONCRETE END SECTION 26.000 10.000
EACH 0.000 0.00
742.25000 10.000 7,422.50
0455 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 6.000
EACH 0.000 0.00
796.25000 6.000 4,777.50
0460 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 1.000 1,009.75
1,009.75000 2.000 2,019.50
0465 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00

1,378.75000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0470 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,538.50000 2.000 3,077.00
0475 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 12.000 8.000
EACH 0.000 0.00
1,222.25000 8.000 9,778.00
0480 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 30.000
LF 0.000 0.00
1,266.75000 30.000 38,002.50
0485 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 272.000 272.000
LF 0.000 0.00
511.00000 272.000 138,992.00
0490 603-10120 12 INCH CORRUGATED STEEL PIPE 180.000 80.000
LF 0.000 0.00
35.75000 80.000 2,860.00
0495 603-10240 24 INCH CORRUGATED STEEL PIPE 310.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0500 604-00305 *INLET TYPE C (5 FOOT) 42.000 30.400
EACH 1.400 3,193.75
2,281.25000 31.800 72,543.75
0505 604-00310 *INLET TYPE C (10 FOOT) 12.000 12.000
EACH 0.000 0.00
2,976.75000 12.000 35,721.00
0510 604-00505 *INLET TYPE D (5 FOOT) 10.000 5.600
EACH 0.200 822.25
4,111.25000 5.800 23,845.25
0515 604-00510 *INLET TYPE D (10 FOOT) 13.000 9.000
EACH 0.000 0.00
9,871.75000 9.000 88,845.75
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 2.700
EACH 0.000 0.00

3,212.25000 2.700 8,673.08
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0525 604-19110 *INLET TYPE R L 5 (10 FOOT) 11.000 6.700
EACH 1.800 7,700.40
4,278.00000 8.500 36,363.00
0530 604-19115 *INLET TYPE R L 5 (15 FOOT) 2.000 1.600
EACH 0.000 0.00
6,043.50000 1.600 9,669.60
0535 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,718.50000 0.000 0.00
0540 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.800
EACH 0.000 0.00
6,853.50000 0.800 5,482.80
0545 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 0.800
EACH 0.000 0.00
7,708.50000 0.800 6,166.80
0550 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 0.800
EACH 0.000 0.00
9,793.50000 0.800 7,834.80
0555 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 3.000
EACH 0.000 0.00
4,452.25000 3.000 13,356.75
0560 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 7.000
EACH 0.000 0.00
4,667.75000 7.000 32,674.25
0565 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 3.300
EACH 0.000 0.00
5,334.00000 3.300 17,602.20
0570 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 1,352.000
LF 1,505.000 22,198.75
14.75000 2,857.000 42,140.75
0575 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 1,881.250
LF 1,050.000 15,225.00

14.50000 2,931.250 42,503.13
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0580 606-01340 *END ANCHORAGE TYPE 3D 9.000 5.000
EACH 0.000 0.00
524.00000 5.000 2,620.00
0585 606-01370 *TRANSITION TYPE 3G 4.000 1.000
EACH 2.000 1,982.50
991.25000 3.000 2,973.75
0590 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 0.000 0.00
586.00000 1.000 586.00
0595 606-02005 *END ANCHORAGE (FLARED) 17.000 7.000
EACH 2.000 2,699.00
1,349.50000 9.000 12,145.50
0600 606-21000 *WIRE ROPE END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
2,787.00000 0.000 0.00
0603 607-00005 END POST MCR LINE 8 SCO 11 40.000 16.000
EACH 0.000 0.00
126.50000 16.000 2,024.00
0604 607-00010 CORNER AND LINE BRACE POST MCR LINE 9 SCO 11 40.000 16.000
EACH 0.000 0.00
172.50000 16.000 2,760.00
0605 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 7,203.000
LF 0.000 0.00
1.50000 7,203.000 10,804.50
0610 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 2,500.000 1,189.000
LF 0.000 0.00
1.50000 1,189.000 1,783.50
0620 607-60116 *16 FOOT GATE 0.000 0.000
EACH 0.000 0.00

194.00000 0.000 0.00
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0625 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
237.00000 0.000 0.00
0630 609-20010 *CURB TYPE 2 (SECTION B) 111.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 171.000
LF 0.000 0.00
14.00000 171.000 2,394.00
0640 609-60011 CURB TYPE 6 (SECTION M) 100.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
0645 611-00030 30 FOOT CATTLE GUARD 0.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 602.000 67.000
EACH 0.000 0.00
12.00000 67.000 804.00
0655 612-00002 *DELINEATOR (TYPE IT) 90.000 90.000
EACH 0.000 0.00
14.00000 90.000 1,260.00
0660 612-00003 *DELINEATOR (TYPE III) 40.000 40.000
EACH 0.000 0.00
16.00000 40.000 640.00
0665 613-00075 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0670 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0675 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 95.000 665.00

7.00000 95.000 665.00
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0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 732.000 307.000
LF 0.000 0.00
7.50000 307.000 2,302.50
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 50.000
LF 180.000 3,240.00
18.00000 230.000 4,140.00
0690 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,650.00000 0.000 0.00
0695 613-15000 *FLOODLIGHT 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0700 613-50125 *CONTROL CENTER BOX 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 220.000 26.900
SF 0.000 0.00
14.00000 26.900 376.60
0710 614-00012 *SIGN PANEL (CLASS II) 898.000 172.100
SF 0.000 0.00
16.00000 172.100 2,753.60
0715 614-00013 *SIGN PANEL (CLASS III) 370.000 370.000
SF 0.000 0.00
20.00000 370.000 7,400.00
0720 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 40.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0725 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 65.000 13.000
EACH 0.000 0.00
400.00000 13.000 5,200.00
0730 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.500
EACH 0.000 0.00

114,400.00000 0.500 57,200.00
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0730 MATERIAL ALLOWANCE LED VARIABLE MESSAGE SIGN SYSTEM 0.500
EACH 0.000 0.00
97,240.00000 0.500 48,620.00
0735 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 3.000
EACH 0.000 0.00
30,500.00000 3.000 91,500.00
0735 MATERIAL ALLOWANCE MONOTUBE 0.000
EACH 0.000 0.00
17,700.00000 0.000 0.00
0740 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
41,500.00000 1.000 41,500.00
0740 MATERIAL ALLOWANCE MONOTUBE 0.000
EACH 0.000 0.00
27,100.00000 0.000 0.00
0745 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0750 614-80387 RUMBLE STRIP (GRINDING) 78,875.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 1.000
EACH 0.000 0.00
1,761.25000 1.000 1,761.25
0760 616-00150 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0765 616-00240 *24 INCH CONCRETE SIPHON PIPE 3,658.000 3,357.000
LF 158.000 7,544.50
47.75000 3,515.000 167,841.25
0770 616-00300 *30 INCH CONCRETE SIPHON PIPE 1,393.000 1,321.000
LF 72.000 4,158.00

57.75000 1,393.000 80,445.75
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0775 616-00420 *42 INCH CONCRETE SIPHON PIPE 2,396.000 2,363.000
LF 0.000 0.00
92.25000 2,363.000 217,986.75
0780 616-30024 *24 INCH TRASH GUARD 5.000 3.000
EACH 0.000 0.00
990.00000 3.000 2,970.00
0785 616-30030 *30 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
841.00000 2.000 1,682.00
0790 616-30042 *42 INCH TRASH GUARD 2.000 1.000
EACH 0.000 0.00
1,158.25000 1.000 1,158.25
0795 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
0800 617-03010 DETOUR CULVERT PIPE 2,639.000 2,509.000
LF 130.000 9,522.50
73.25000 2,639.000 193,306.75
0805 619-10241 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 336.000
EACH 0.000 0.00
105.75000 336.000 35,532.00
0810 621-00450 *DETOUR PAVEMENT 40,558.000 40,558.000
SY 0.000 0.00
38.75000 40,558.000 1,571,622.50
0815 625-00000 *CONSTRUCTION SURVEYING 1.000 0.638
LS 0.041 8,200.00
200,000.00000 0.679 135,800.00
0816 625-00001 CONSTRUCTION SURVEYING (HOURLY) 13.000 10.000
HOUR 3.000 300.00
100.00000 13.000 1,300.00
0820 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

,044,000.00000 1.000 3,044,000.00
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0825 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
40,921.50000 0.750 30,691.13
0830 627-00005 *EPOXY PAVEMENT MARKING 1,000.000 0.000
GAL 0.000 0.00
98.00000 0.000 0.00
0835 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,000.000 1,409.000
GAL 182.000 5,278.00
29.00000 1,591.000 46,139.00
0840 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE ITI) 7,824.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0845 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 856.000 481.500
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 481.500 7,463.25
0850 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 288.000
LINE)
SF 0.000 0.00
10.50000 288.000 3,024.00
0855 630-00000 *FLAGGING 15,264.500 13,120.000
HOUR 2,144.500 42,890.00
20.00000 15,264.500 305,290.00
0860 630-00007 *TRAFFIC CONTROL INSPECTION 455.000 226.000
DAY 3.000 195.00
65.00000 229.000 14,885.00
0865 630-00012 *TRAFFIC CONTROL MANAGEMENT 480.000 425.000
DAY 31.000 15,500.00
500.00000 456.000 228,000.00
0870 630-80001 *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 3.200 1,920.00
600.00000 7.200 4,320.00
0875 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 21.000
EACH 16.800 10,080.00

600.00000 37.800 22,680.00
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0880 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 218.000 102.000
EACH 94.200 8,478.00
90.00000 196.200 17,658.00
0885 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 257.000 119.000
EACH 112.300 12,353.00
110.00000 231.300 25,443.00
0890 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 80.000 31.000
EACH 24.800 2,728.00
110.00000 55.800 6,138.00
0895 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 557.700 230.850
SF 271.080 4,608.36
17.00000 501.930 8,532.81
0900 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 1.600 20,800.00
13,000.00000 3.600 46,800.00
0905 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 2.600 3,120.00
1,200.00000 3.600 4,320.00
0910 630-80360 *DRUM CHANNELIZING DEVICE 660.000 310.000
EACH 284.000 12,780.00
45.00000 594.000 26,730.00
0915 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0920 630-80370 *CONCRETE BARRIER (TEMPORARY) 39,096.000 16,854.000
LF 13,483.200 266,293.20
19.75000 30,337.200 599,159.70
0925 630-80378 *GLARE SCREEN (TEMPORARY) 1,200.000 600.000
LF 480.000 5,040.00
10.50000 1,080.000 11,340.00
0930 630-80380 *TRAFFIC CONE 500.000 175.000
EACH 140.000 1,400.00
10.00000 315.000 3,150.00
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0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0940 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 1.600 7,680.00
4,800.00000 3.600 17,280.00
0943 700-70034 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5 8,069.840 8,069.840
SCo 8
FA 0.000 0.00
1.00000 8,069.840 8,069.84
0945 700-70010 F/A MINOR CONTRACT REVISIONS 540,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 10,000.000 3,101.870
FA 0.000 0.00
1.00000 3,101.870 3,101.87
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 300,000.000 159,712.090
FA 19,551.630 19,551.63
1.00000 179,263.720 179,263.72
0970 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70023  F/A ON-THE-JOB TRAINEE 4,000.000 3,775.000
FA 0.000 0.00
1.00000 3,775.000 3,775.00
0980 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0985 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70310 F/A LANDSCAPING 70,000.000 5,022.500
FA 0.000 0.00
1.00000 5,022.500 5,022.50
0991 700-70034 F/A SC0024 BACKHOE MOVE INVOICE 500.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0992 900-00010 ADDED ITEM (HOUR)/ SCO024 DBE TRUCKING REASONABLE 36,196.250 16,208.250
ADDITIONAL COST (HOUR)
HOUR 3,085.250 30,852.50
10.00000 19,293.500 192,935.00
0995 700-70320 F/A SPRINKLERS 40,000.000 11,022.500
FA 0.000 0.00
1.00000 11,022.500 11,022.50
0996 900-00006 ADDED ITEM (DOLLAR)/ LIEN HINOJOS TRUCKING 0.000 -35,640.000
DOL 0.000 0.00
1.00000 -35,640.000 -35,640.00
0997 900-00006  ADDED ITEM (DOLLAR)/ LIEN B & M TRUCKING 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0998 900-00006 ADDED ITEM (DOLLAR)/ SC0027 LIEN READY MIXED CONCRETE 0.000 -41,076.730
co.
DOL 0.000 0.00
1.00000 -41,076.730 -41,076.73
1000 700-70380 F/A EROSION CONTROL 100,000.000 35,122.000
FA 0.000 0.00
1.00000 35,122.000 35,122.00
1001 700-70034 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820
FA 0.000 0.00
1.00000 42,782.820 42,782.82
1002 900-00006 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 0.000 0.000
REPAIR
DOL 0.000 0.00

1.00000 0.000 0.00
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1003 900-00006  ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1004 900-00006 ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1006 900-00006  ADDED ITEM (DOLLAR)/ LIEN RICARDO HERNANDEZ DBA R & H 0.000 0.000
TRUCKING
DOL 0.000 0.00
1.00000 0.000 0.00
1007 900-00006 ADDED ITEM (DOLLAR)/ LIEN DOUBLE M - FRANK MADALENO 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1008 900-00006 ADDED ITEM (DOLLAR)/ LIEN OSCAR OROSCO 0.000 -439.000
DOL 0.000 0.00
1.00000 -439.000 -439.00
1009 700-70034 F/A F/A SAFETY EFFORTS BY OTHERS SC022 0.000 -145.580
FA 0.000 0.00
1.00000 -145.580 -145.58
1401 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 -59,850.000
DOL 0.000 0.00
1.00000 -59,850.000 -59,850.00
1402 620-00045 LIQUIDATED DAMAGES LDS - EROSION CONTROL 0.000 -3.000
DAY 0.000 0.00
500.00000 -3.000 -1,500.00
1403 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 0.000 -64.000
HOUR -4.000 -2,000.00
500.00000 -68.000 -34,000.00
1404 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 0.000 -16.000
DAY 0.000 0.00
300.00000 -16.000 -4,800.00
1406 900-00006 ADDED ITEM (DOLLAR)/ LIEN VIXON SCO034 0.000 -29,988.020
DOL 0.000 0.00

1.00000 -29,988.020 -29,988.02
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1407 900-00006 ADDED ITEM (DOLLAR)/ LIEN POWER SCREENING SC034 0.000 -12,035.120
DOL 0.000 0.00
1.00000 -12,035.120 -12,035.12
CAT 0200 CURRENT AMT 37,064,073.70 $3,818,476.40$ 30,104,834.18
CAT NO0300 STRUCTURE NO. D-17-DW (NB)
1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
22,682.25000 1.000 22,682.25
1015 206-00000 *STRUCTURE EXCAVATION 3,264.000 3,264.000
cY 0.000 0.00
10.00000 3,264.000 32,640.00
1020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 750.000
cy 0.000 0.00
72.50000 750.000 54,375.00
1025 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,114.000 2,114.000
cY 0.000 0.00
21.75000 2,114.000 45,979.50
1030 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cy 90.000 2,812.50
31.25000 90.000 2,812.50
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 1,465.000
cY 0.000 0.00
32.75000 1,465.000 47,978.75
1040 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
2,370.25000 0.000 0.00
1045 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1046 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) SCO035 198.540 0.000
TON 198.540 10,770.80
54.25000 198.540 10,770.80
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1050 420-00101  GEOTEXTILE (EROSION CONTROL) (CLASS B) 456.000 266.000
Sy 190.000 380.00
2.00000 456.000 912.00
1055 502-11274 *STEEL PILING (HP 12X74) 545.000 545.000
LF 0.000 0.00
53.50000 545.000 29,157.50
1056 900-00012  ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 33.000 33.000
LF 0.000 0.00
42.80000 33.000 1,412.40
1060 504-04410 *BLOCK FACING 5,770.000 5,770.000
SF 0.000 0.00
7.50000 5,770.000 43,275.00
1065 506-00010  RIPRAP (SPECIAL) 102.000 60.000
cy 42.000 2,047.50
48.75000 102.000 4,972.50
1070 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 1,175.000 9,400.00
8.00000 1,175.000 9,400.00
1075 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 128.000 20,960.00
163.75000 128.000 20,960.00
1075 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000
LF -128.000 -11,392.00
89.00000 0.000 0.00
1080 601-01050  CONCRETE CLASS B (WALL) 28.000 18.400
cy 0.000 0.00
190.50000 18.400 3,505.20
1085 601-03040  CONCRETE CLASS D (BRIDGE) 440.000 358.420
cYy 61.080 13,483.41
220.75000 419.500 92,604.63
1090 601-40300  STRUCTURAL CONCRETE COATING 491.470 0.000
4 491.470 442.32

0.90000 491.470 442.32
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1095 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,770.000 0.000
SF 5,770.000 7,212.50
1.25000 5,770.000 7,212.50
1100 602-00000 REINFORCING STEEL 1,200.000 925.000
1B 0.000 0.00
0.62000 925.000 573.50
1105 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 56,874.000
1B 0.000 0.00
0.72000 56,874.000 40,949.28
1110 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.700
EACH 0.300 1,336.20
4,454.00000 1.000 4,454.00
1115 606-10700 BRIDGE RAIL TYPE 7 385.000 127.500
LF 257.500 17,638.75
68.50000 385.000 26,372.50
1120 613-00075 *3/4 INCH ELECTRICAL CONDUIT 261.200 261.200
LF 0.000 0.00
5.00000 261.200 1,306.00
1125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 464.000 464.000
LF 0.000 0.00
7.50000 464.000 3,480.00
1130 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 155.000
LF 0.000 0.00
18.00000 155.000 2,790.00
1135 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 8,011.000
SF 0.000 0.00
44.50000 8,011.000 356,489.50
1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 0.000
DENVER
SF 0.000 0.00

36.39000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 0.000
DENVER
SF 0.000 0.00
36.39000 0.000 0.00
CAT 0300 CURRENT AMT § 900,898.30 $ 75,091.98 % 867,507.63

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1140 206-00000 *STRUCTURE EXCAVATION 3,627.000 3,627.000
cy 0.000 0.00
10.00000 3,627.000 36,270.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 750.000
cY 0.000 0.00
72.50000 750.000 54,375.00
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,302.000 2,302.000
cy 0.000 0.00
21.75000 2,302.000 50,068.50
1155 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 90.000
cY 0.000 0.00
31.25000 90.000 2,812.50
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 1,630.000
cy 0.000 0.00
32.75000 1,630.000 53,382.50
1165 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
55,685.00000 1.000 55,685.00
1170 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 190.030 190.030
TON 0.000 0.00
140.00000 190.030 26,604.20
1175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 503.000 403.000
SY 100.000 200.00
2.00000 503.000 1,006.00
1180 502-11274 *STEEL PILING (HP 12X74) 553.000 553.000
LF 0.000 0.00

53.50000 553.000 29,585.50
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1181 900-00012  ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 41.000 41.000
LF 0.000 0.00
42.80000 41.000 1,754.80
1185 504-04410 *BLOCK FACING 5,959.000 5,959.000
SF 0.000 0.00
7.50000 5,959.000 44,692.50
1190 506-00010  RIPRAP (SPECIAL) 111.000 89.000
cYy 22.000 1,072.50
48.75000 111.000 5,411.25
1195 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 1,175.000
SY 0.000 0.00
8.00000 1,175.000 9,400.00
1200 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
163.75000 128.000 20,960.00
1200 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
89.00000 0.000 0.00
1205 601-01050 CONCRETE CLASS B (WALL) 19.400 19.400
cYy 0.000 0.00
190.50000 19.400 3,695.70
1210 601-03040 CONCRETE CLASS D (BRIDGE) 290.200 290.200
cy 0.000 0.00
220.75000 290.200 64,061.65
1211 601-03040 CONCRETE CLASS D (BRIDGE) PRICE REDUCTION (98%) 110.000 110.000
cYy 0.000 0.00
216.34000 110.000 23,797.40
1212 900-00006  ADDED ITEM (DOLLAR)/ OUT-OF-SPEC CONC CL D SCO035 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1215 601-40300 STRUCTURAL CONCRETE COATING 643.000 0.000
SY 643.000 578.70

0.90000 643.000 578.70
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1220 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,959.000 2,978.000
SF 2,981.000 3,726.25
1.25000 5,959.000 7,448.75
1225 602-00000 REINFORCING STEEL 948.000 948.000
LB 0.000 0.00
0.62000 948.000 587.76
1230 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 56,874.000
1B 0.000 0.00
0.72000 56,874.000 40,949.28
1235 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,454.00000 1.000 4,454.00
1240 606-10700 BRIDGE RAIL TYPE 7 385.000 385.000
LF 0.000 0.00
68.50000 385.000 26,372.50
1245 613-00075 *3/4 INCH ELECTRICAL CONDUIT 237.000 237.000
LF 0.000 0.00
5.00000 237.000 1,185.00
1250 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000
LF 0.000 0.00
7.50000 498.000 3,735.00
1255 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 166.000 166.000
LF 0.000 0.00
18.00000 166.000 2,988.00
1260 614-86756 *ANTI-ICING SYSTEM 1.000 0.100
LS 0.000 0.00
325,700.00000 0.100 32,570.00
1260 MATERIAL ALLOWANCE AT WL CONTRACTORS IN ERIE, CO 205,213.800
NCU 0.000 0.00
1.00000 205,213.800 205,213.80
1261 700-70034 F/A MCR LINE 19 SCO033 F/A INSTALL ELECTRIC SERVICE 14,075.690 14,075.690
F A 0.000 0.00

1.00000 14,075.690 14,075.69
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1265 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 8,011.000
SF 0.000 0.00
44.50000 8,011.000 356,489.50
1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 0.000 0.00
36.39000 0.000 0.00
1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 0.000 0.00
36.39000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,268,126.68 $ 5,577.45$ 1,180,210.48

CAT NO0302 STRUCTURE NO. D-17-Q (WALL)

1269 203-00100 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000
cy 0.000 0.00
5.00000 0.000 0.00
1270 206-00000 *STRUCTURE EXCAVATION 555.000 555.000
cY 0.000 0.00
10.00000 555.000 5,550.00
1275 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,198.000 1,198.000
cy 0.000 0.00
21.75000 1,198.000 26,056.50
1280 518-00106 WATERSTOP (6 INCH) 31.000 31.000
LF 0.000 0.00
24.00000 31.000 744.00
1285 601-03050 CONCRETE CLASS D (WALL) 247.500 247.500
cy 0.000 0.00
369.75000 247.500 91,513.13
1287 601-40300 STRUCTURAL CONCRETE COATING SCO035 373.000 0.000
SY 373.000 335.70
0.90000 373.000 335.70
1290 602-00020 REINFORCING STEEL (EPOXY COATED) 58,006.000 58,006.000
1B 0.000 0.00

0.72000 58,006.000 41,764.32
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CAT NO0302 STRUCTURE NO. D-17-Q (WALL)
1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
1B 0.000 0.00
0.55600 0.000 0.00
1295 606-10700 BRIDGE RAIL TYPE 7 415.000 415.000
LF 0.000 0.00
68.50000 415.000 28,427.50
1296 900-00006 ADDED ITEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 6,161.910 6,161.910
16
DOL 0.000 0.00
1.00000 6,161.910 6,161.91
CAT 0302 CURRENT AMT 200,553.06 $ 335.70% 200,553.06
CAT NO0303 STRUCTURE D-17-I (CBC)
1300 206-00000 *STRUCTURE EXCAVATION 138.000 138.000
cy 0.000 0.00
10.00000 138.000 1,380.00
1305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 227.000 227.000
cY 0.000 0.00
21.75000 227.000 4,937.25
1310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200
cy 0.000 0.00
316.00000 247.200 78,115.20
1315 602-00000 REINFORCING STEEL 60,516.000 60,516.000
1B 0.000 0.00
0.62000 60,516.000 37,519.92
1315 MATERIAL ALLOWANCE REINF STEEL 0.000
1B 0.000 0.00
0.44500 0.000 0.00
1320 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
CAT 0303 CURRENT AMT 123,057.62 $ 0.00$ 123,057.62
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1325 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.850
EACH 0.050 3,782.18
75,643.50000 0.900 68,079.15
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PCN: 12623-BID ESTIMATE RUN 10/29/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0025 17:03:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.850
EACH 0.050 1,972.65
39,453.00000 0.900 35,507.70
1331 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 0.000 0.000
VIOLATION
DOL 0.000 0.00
1.00000 0.000 0.00
1332 620-00045 LIQUIDATED DAMAGES SCO018 LDS - EROSION CONTROL 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
1333 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 SCO020 0.000 0.000
HOUR 0.000 0.00
500.00000 0.000 0.00
1334 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 SCO020 0.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
1335 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
3,376.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 115,096.50 $ 5,754.83$ 103,586.85

PROJECT TOTAL CURRENT AMT $ 39,671,805.86 $3,905,236.36 5 32,579,749.82



